**DAILY PROGRESS REPORT (DEMO) - Highway Package A**

Contractor: Vasundhara Infra Ltd (DEMO)

Date: 07/09/2026

Pier P17: PCC and reinforcement completed on 07/09/2026.

Pier P17 concreting delayed - cement not received, supplier truck held at the check-post.

Side drains Km 12-14: 70% complete.

Prepared by: Site office (DEMO)